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Project Status Update

• Activities Since Prior Select Board Update on July 6, 2022

o Communication with Homeowners

o Rights-of-entry

o Wetlands and Endangered Species Delineation Scheduled

o Field Survey Scheduled

o Basis of Design Memorandum Progress

o Public Meeting – August 2, 2022
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Public Engagement Summary

• Public Meeting August 2, 2022 at Siasconset Casino

o Main takeaways:

 Homeowners are in favor of erosion control measures (geotubes) along the bluff

 Clear sentiment expressed was frustration with the lack of progress related to erosion 
control measures

 Received specific comments on route Options A & B

 Led to development of another route option – currently under consideration
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Routing 
Alternatives
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Cost Overview

• Items affecting previously presented costs:

o Inflation

o Additional linear footage of access based on routing

o Additional linear footage of utilities based on routing

o New water main 

o Additional pavement

o Easements
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Upcoming 
Work Items

1. Field Work – Wetlands & Endangered 
Species Delineation & Survey (Fall 2022)

2. Permitting (ongoing)

3. Basis of Design Memorandum (ongoing –
DRAFT November 2022)
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Arcadis. Improving quality of life.

© Arcadis 2020

William D. Casey, Jr., PE

Project Manager

Thank You!

Jennifer Lachmayr, PE

Project Director

https://www.bostonglobe.com/metro/2014/09/28/battle-over-bluff-nantucket/L41admApMtz3ZGqsO8XlTI/story.html


